


Annual Procurement Plan (for Goods & Works) of 2022-2023
Project Name: College Education Development Project

Govt. City College, Chattogram

Package No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Estd. Cost in Lakh Taka	Tender Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	Supply of Digital Notice Board for Govt. City College, Chattogram	Nos	1	OTM	PD/CEDP	3.16							
G-3	Supply of Digital Smart Board for Classroom & Related Services for Govt. City College, Chattogram	Nos	17	OTM	PD/CEDP	76.50							
G-4	Establishment of Campus Networking for Govt. City College, Chattogram	NS	Lumpsum	OTM	PD/CTDP	27.00	1 Dec-22	15 Dec-22	26 Jan-23	5 Jun-23	12 Jun-23	9 Feb-23	10 May-23
G-5	Establishment of internet connectivity for Govt. City College, Chattogram	NS	Lumpsum	RFQ	PD/CEDP	5.00	20-Dec-22	27-Dec-22	27-Dec-22	3-Jan-23	8-Jan-23	8-Jan-23	23-Jan-23
G-6	Procurement of College Management Information System (CMS) for Govt. City College, Chattogram	NS	Lumpsum	RFQ	PD/CEDP	5.00	Central Procurement By CEDP						
G-7	Supply and Installation of Water Treatment Plant of Government City College Chattogram	NS	1	OTM	PD/CEDP	12.95	14-Mar-22	30-Mar-22	26-Jun-22	25-Jun-22	26-Jun-22	18-Jul-22	22-Sep-22
C-10	Procurement of Laboratory Equipment & Instrument of Government City College, Chattogram	NS	Lumpsum	OTM	PD/CEDP	102.00	20-Nov-22	7-Dec-22	12-Dec-22	25-Dec-22	1-Jan-23	20-Jan-23	25-Apr-23
G-11	Supply of Air conditioner & Electrification for AC in Library & Auditorium and for internet Corner	NS	170	OTM	PD/CTDP	51.00	20-Nov-22	2 Oct-22	18 Dec-22	25 Dec-22	1 Jan-23	29 Jan-23	29 Apr-23
G-12	Procurement of Teaching & Learning Materials(Books and Journal)	NS	Lumpsum	OTM	PD/CEDP	35.00	10-Jan-23	24-Jan-23	7-Feb-23	14-Feb-23	21-Feb-23	21-Mar-23	20-May-23
G-13	Procurement of power Generator with necessary electrification, assembling and connection.	Nos	1	OTM	PD/CEDP	52.00	20-Nov-22	4-Dec-22	18-Dec-22	25-Dec-22	1-Jan-23	23-Jan-23	30-Mar-23
G-14	Procurement of Desktop Computer, UPS for Desktop, Scanner and JPS for Auditorium and Teacher's Room	NS	Lumpsum	OTM	PD/CEDP	14.00	10-Jan-23	24-Jan-23	7-Feb-23	14-Feb-23	21-Feb-23	21-Mar-23	20-May-23
G-15	Supply of Furniture & Fixtures For Model Classroom, Auditorium & Central Office	NS	Lumpsum	OTM	PD/CEDP	28.00	10-Jan-23	24-Jan-23	7-Feb-23	14-Feb-23	21-Feb-23	21-Mar-23	20-May-23
Total Value of Goods Procurement						418.61							


 20/11/22

Md. Abu Hanif Mredha
 Procurement Specialist
 College Education Development Project (CEDP)
 Secondary and Higher Education Division
 Ministry of Education


 মোহাম্মদ বাজান রাহিম
 অফিস পরিচালক (কর্তৃত্বিক শাখা)

Professor Dr. Sudeepa Dutta
 ID No. 004324
 Principal
 Govt. City College, Chattogram.

20/11/2022